
C-A  MAINTENANCE,  MODIFICATIONS, AND REPAIRS SCHEDULE 
 

SHUTDOWN FOR SEPARATOR CONDITIONING  
 

RESULTS MAY 8, 2002, 1100HRS 
 

R. Zaharatos – May 7, 2002  
 

SCHEDULE SUMMARY 
 

8 May 2002 
  

Shutdown Begins-Close LTB Beam Stop, BLIP remains on   0700hrs 
AGS Ctrl'd Access LOTO    
 
AGS Ring job specific HP surveys.(presently just E15)   0800 
  
Separator conditioning      0800-1130 
 
AGS access for scheduled job(s)      0830-0900 
 
SEB C Line Access for FES and Inst. Group    0830-0930 
 
AGS access ends      0900 
Secure AGS Ring  remove AGS LOTO(H10 Hse DC Bmp first) 
 
H10 DC Bump test      0930 - ? 
 
Begin Booster/AGS equipment turn-on     1000 
 
Booster/AGS/SEB set-up with beam      1200  

  
Machine Areas Access :    

 AGS Controlled Access - South Gate  0830-0930hrs 
 Booster No Access  
 SEB  C Line     0830-0930  
 Linac  No access 
     

PRIMARY JOBS 
 

JOBS STATUS CODE:   C  complete   IP in-process  RS reschedule  CAN  cancelled 
    * additions 
AGS RING 
 
C 1. E15 Luminescence Loss Monitor  - reinstall electronics.(Inst.)(30mins.)  
C 2. Search for special ejection water leak at U Line extraction(FES). No leak found in ring. 
  
 
 
 



 
 
 
AGS EXTERNAL 
 
C 1. Westinghouse M/G - clean brushes and inspect rings 
C 2. F15 Current Transformer - check amplifier for drifting(access to South Wiring Tunnel 
  required) 
C 3. New DC Bump - correct magnet connections at H10 Hse and test.(D. Warburton) 
C      * 4. Repair water leak on Westhse heat exchanger. 
 
 
BOOSTER EXTERNAL 
 
C 1. Switch to spare Main Mag. water pump. (Spare pump which was leaking at seal was 
  valved off) 
 
 
SEB CAVES 
 
C 1. Check C Target camera(LESBIII South) 
C 2. Check C7 Target camera(C7 Tgt. Gate) 
RS 3. C Prime Target - check vacuum instrumentation 
 
LINAC 
 
C 1. Source - change extractor tube 
 

  


